

Om		Km		Mr
	E+		Vm	
		Cb		Om
	Sp		Sd	
Vm		E+		
	Cb		Km	
	Sm			Mr
E+		Žm		
	Mr		Or	
		Cb		Vm
Or			Mr	
	Km			
Mr		E+		Ks
	Cb		Mr	
Šm		Vm	Cb	

Hijerarhija ciljeva projekata i radni paketi

Radionica za pripremu KA2 projektnih prijava u oblasti mlađih

E+

Erasmus+
program

Ft

Fondacija
Tempus



Hijerarhija ciljeva projekata i radni paketi

Sadržaj prezentacije:

01 Definisanje ciljeva i rezultata/ishoda projekta

02 Faze sprovođenja projekata

03 Aktivnosti / radni paketi i njihovih ishodi/rezultati

04 Indikatori napretka

Om		Km		Mr
	E+		Vm	
		Cb		Om
	Sp		Sd	
Vm		E+		
	Cb		Km	
	Sm			Mr
E+		Žm		
	Mr		Or	
	Cb			Vm
	Or		Mr	
	Km			
Mr		E+		Ks
	Cb		Mr	
Šm		Vm	Cb	



Ciljevi projekta

E+

Erasmus+
program

Ft

Fondacija
Tempus

CILJEVI PROJEKTA



Kroz projektnu prijavu treba da objasnimo put do te promene, odnosno **način** na koji želimo da postignemo željenu promenu.



Definisanje ciljeva - Hijerarhija ciljeva projekta

Doprinos širem problemu.
Viši stepen generalizacije.

Niži stepen generalizacije.
Rezultati projekta ostvaruju
definisane specifične ciljeve.

Konkretnе aktivnosti
koje doprinose
ostvarivanju specifičnih
ciljeva.

Opšti cilj

Specifični
cilj

Specifični
cilj

Radni paketi /
aktivnosti i
njihovi
rezultati

Radni paketi /
aktivnosti i
njihovi
rezultati

Radni paketi /
aktivnosti i
njihovi
rezultati

Ciljevi – primer 1

- ŠIRI CILJ: Povezivanje mladih kroz rad na e-platformi GH

SPECIFIČNI CILJEVI:

- Neformalna edukacija mladih
- Poboljšana fizička aktivnost
- Razvoj kreativnosti, tj. umetnički razvoj mladih
- Pozitivna afirmacija, obrazovanje, razvoj kreativnosti i aktivizma



Ciljevi – primer 2

- The main purpose of the entrepreneurship project is to find a solution to the increasing youth unemployment in the world, especially in developing countries, and to use resources more rationally.
- We are planning to equip young people who are interested in entrepreneurship and need education, especially young people participating in the project activities, to be better equipped with youthpass qualifications



Ciljevi – primer 3

- The XC approach focus on developing entrepreneurial mindset with youth together with the creation of transnational networks with a tendency to built permanent headquarters for entrepreneurial kick-start office, with a great potential of securing sustainability after the duration of the project cycle giving the possibilities to youth workers to build their capacities on entrepreneurial topic, as well as to transfer knowledge to young people nurturing their entrepreneurial attitudes, behaviours and capabilities to succeed both personally and professionally.
- The project will be focused on our target groups needs by raising the quality of life of youth and creating a stimulating environment for growth, development, and greater inclusion of young people in society and their full and active participation in the labour market



Ciljevi – primer 4

- Develop two Regional Youth Training Centre on ZY in RS and HU
- Develop 2-related training toolkits for youth:
 - Toolkit on how youth can source local sustainability and social inclusion practices
 - Toolkit on how youth can boost their European Values
- Training of at least 50 youth actors in Budapest and 50 in Novi Sad demonstrating (how youth can rely on the 2 toolkits)



Ciljevi – primer 5

- Wider objective of this project is to ensure that young people are informed and educated about XY.

Specific objectives :

- Develop non-formal education approach for increasing a knowledge about XY.
- Create online resource center, network of experts and youth organizations working towards increasing level of information and understanding of XY among youth
- Promote importance of education about XY and reach institutional recognition and support for XY educational efforts



Ciljevi projekta – primer 6

- To build capacity of youth organisations by raising capacity of youth workers regarding soft skills and entrepreneurship and knowledge transfer
- To empower young people to set life goals and to develop new competences and skills which will help them to gain better position on labor market
- To foster cooperation and exchanges in the field of youth work between international partners and associates including organizations and institutions working with youth and small enterprises



Rad u grupama: I deo OPIS PROJEKTA -DEFINISANJE CILJEVA

E+

Cb

Om

Vn

KA210

Definisati specifični cilj/ciljeve projekta – šta želite postići, šta je motivacija za pokretanje projekta

E+

Povezati ciljeve sa prioritetima

Ciljne grupe i njihove potrebe

Mr

KA220

Definisati širi i specifične ciljeve projekta - šta želite postići, šta je motivacija za pokretanje projekta

Povezati ciljeve sa prioritetima

Ciljne grupe i njihove potrebe

inovativna strana projekta
-komplementarnost sa drugim inicijativama
-sinergija sa drugim oblastima

Šm

Vm

Cb

Om		Km		Mr
	E+		Vm	
		Cb		Om
	Sp		Sd	
Vm		E+		
	Cb		Km	
	Sm			Mr
E+		Žm		
	Mr		Or	
	Cb			Vm
	Or		Mr	
	Km			
Mr		E+		Ks
	Cb		Mr	
Šm		Vm	Cb	



Radni paketi aktivnosti i rezultati

E+

Erasmus+
program

Ft

Fondacija
Tempus

Om	Km	Mr
E+	Vm	
Cb	Om	

KA210 vs KA220 projekti

- Sp U KA220 projektima aktivnosti su grupisane u radne pakete
- Vm U KA210 projektima aktivnosti stoje samostalno (same su mini-radni paketi)
- Sm Mr E+ Obavezni radni paket u KA220 je *Project Management*
- Mr Or Cb Vm Poželjno je da i KA210 projekti imaju prvu aktivnost posvećenu PM
- Or Mr Km I u jednom i drugom tipu projekata – aktivnosti moraju voditi ka rezultatima/proizvodima
- Cb Šm I u jednom i drugom tipu projekata – bitni su indikatori za ostvarivanje rezultata/proizvoda aktivnosti

Aktivnosti i rezultati – primer

Aktivnost		Rezultat(i)
Sastanak projektnog tima	→	Konsolidovan radni program/finansijski plan, raspodela odgovornosti
Priprema materijala za obuke	→	Razvijen priručnik
Organizacija treninga za omladinske radnike	→	Materijal za treninge pripremljen, omladinskih radnici obučeni za aktivnost XY
Radionica za polaznike /pilotiranje kursa....	→	Izveštaj o zadovoljstvu učesnika na osnovu popunjениh upitnika..
Priprema završnog izveštaja	→	Završni izveštaj

Radni paketi i aktivnosti – primer

Radni paket		Aktivnosti
Projektni menadžment	→	1. Sastanci projektnog tima 2. Priprema finansijskog plana i prikupljanje materijala za izveštaje.....
Razvoj obuke za XY	→	1.Uvodna analiza materija 2.Sastanak tima trenera/istraživača i raspodela odgovornosti 3.Rad na razvoju materijala 4. Usaglašanje razvijenog materijal
Pilotiranje trening/radionica za omladinske radnike/ polaznike kursa	→	Priprema, slanje poziva i odabir učesnika radionice, 2 priprema materijala za obuku i izvođenje obuke. 3. evaluacija obuke, 4. unapređenje materijala na osnovu utisaka polaznika obuke
Diseminacija rezultata projekta	→	1.Radionica xCy za omladinske radnike u region X 2. predstavljanje rezultata obuke unutar NAPOR-a...3. aktivnosti u saradnji sa lokalnom kancelarijama za mlade...



Indikatori



Ft

Fondacija
Tempus



Da bismo mogli da ocenimo da li smo ispunili navedene ciljeve, moramo da definišemo...

INDIKATORE

- Služe za ocenu (evaluaciju) uspeha projekta
- Pomоću njih procenjujemo da li su aktivnosti sprovedene i ciljevi ostvareni
- Indikatori bi trebalo da budu definisani u smislu **količine, kvaliteta, vremenskog okvira i ciljnih grupa**
- Indikatori treba da se definišu tako da budu jasno **merljivi** i da znamo „odakle“ ih merimo
- Treba da postoji **početna i krajnja vrednost**

Om

E+

Cb Om

Sp

Sd

Vm

E+

Kvantitativni indikatori



Indikator: 10 predstavnika omladinskih organizacija učestvovalo u obuci



Merenje indikatora: projektna dokumentacija (izveštaj o održanoj obuci, spisak učesnika, Youthpass sertifikati) itd.

E+

Mr

Cb Vm

Or

Mr

Km

Mr

Cb



Indikator: unapređene IT usluge za izvođenje obuke na daljinu



Merenje indikatora: anketa o stepenu zadovoljstva

Šm

Vm

Cb

Prepostavke i rizici

Prepostavke su definisane “u dobroj veri“:

- Mladi zainteresovani da pohađaju kurs ≠ Nedostatak interesovanja mladih;

Rizici bi trebalo da budu većinom eksterni projektu:

- Uticaj pandemije na dinamiku definisanih projektnih aktivnosti;
- Kašnjenja u finalizovanju rezultata zbog veličine konzorcijuma i različitih nacionalnih propisa/rada organizacija

Rad u grupama: II deo AKTIVNOSTI / RADNI PAKETI

KA210

KA220

Definisati aktivnosti projekta
(sadržaj, ciljna grupa, vodeći partner...)

Definisati rezultate svake aktivnosti +
indikatori ostvarenja rezultata

Definisati uloge partnera u aktivnostima

Okvirni budžet po aktivnostima

Uticaj i širenje rezultata projekat

Definisati radne pakete projekata
(sadržaj, ciljna grupa, vodeći partner...)

Definisati aktivnosti unutar svakog
radnog paketa

Definisati rezultate svake aktivnosti
+indikatori ostvarenja rezultata

Definisati uloge partnera u aktivnostima

Okvirni budžet po radnim paketima

Uticaj, širenje rezultata i održivost
projekta

Faze sprovođenja projekta

